
2002 State Transportation Improvement
Program Amendment Request for

Los Angeles County

Presented to
California Transportation Commission

Thursday, February 27, 2003



1

2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Summary
• Traffic Congestion Relief Program (TCRP)

Impacts on Los Angeles County
• $1.7 billion total program
• $1.4 billion unallocated TCRP
• Unallocated TCRP funding is 22% of our $6.5

billion program
• Many TCRP projects are high priority projects in Los

Angeles County
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Impact of TCRP Suspension on Los Angeles County 
Regional Transportation Program

Total Allocated or 
Expended

24%  $1.6 Billion

Unallocated TCRP
22%  $1.4 Billion

Unallocated
(Non-TCRP)

54%  $3.5 Billion

Total Regional Program
FY 2003-2009:
$6.5 Billion

Est. Impact of Governor's
FY 2004 Budget: $0.4 Billion,  6%
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Job Losses

2003 2004 2005 2006 2007 2008 2009
Years

For the entire period from FY 2003 to FY 2009, 38,000 annual full time equivalent jobs would be lost.

2,138

5,440

8,567

Baseline Trend
(without TCRP)

Transit and Highway 
Infrastructure Programs 
Trend

2,138

5,440

6,300,000

5,600,000

5,816,040

5,818,178

Total Jobs 

6,219,456

6,210,889

Job losses

Estimated Job Losses in L.A. County if  Unallocated
TCRP Projects are Cancelled

TCRP Funding is essential to the Los Angeles County economy
•    LA is the 15th  largest economy in the world
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Requesting Allocation, STIP Amendment, and
AB 3090 Approvals to Avoid Negative Economic Impacts

Project Bids Expire
Requested 

Funds
Total Project 

Cost

Pasadena Gold Line Light Rail 
Vehicles (Allocation Request) April 2, 2003 15.4 114.0
Low-Emission Bus Acquisition 
(AB 3090 Request) April 12, 2003 27.8 126.4
San Fernando Valley East/West 
BRT (AB 3090 Request) May 30, 2003 98.0 329.5
Los Angeles Eastside Light Rail 
Transit (AB 3090 Request) August 25, 2003 191.0 912.7

Total 332.2 1,482.6

($ In Millions)



5

2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

MTA Light Rail Vehicle Procurement
• 28 LRV’s needed for Pasadena Gold Line ASAP
• Bids opened in Dec. 2002 – lower than estimated
• Total project cost of $114 million
• STIP includes a total cost of $30 million
• CTC was scheduled to allocate $15.4 million in  Dec.

2002
• Bids will expire April 2, 2003
• MTA  attempting to extend bid validity date



MTA Light Rail Vehicle Procurement
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Consent Decree Related Bus Fleet Improvement Needs
• Federal Consent Decree relieves bus overcrowding

– MTA bound to meet terms of Decree as defined by Federal Court

• Unallocated TCRP commitment for Buses was $150 million
• AB 3090 approval for $27 million needed prior to contract

award
– Repayment timeframe negotiable
– $27 million can be 100% federal funds

• Bids expire April 12, 2003
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Low Emission Articulated Bus
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

San Fernando Valley East-West (BRT) Project
• Unallocated TCRP commitment was $98 million
• AB 3090 approval for $98 million in State-only funds

needed prior to awarding bid
• Repayment timeframe to MTA is negotiable

• Low bid is $45.5 million less than high bid
• Bid expires May 30, 2003 (Contractor will not extend)
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San Fernando Valley East/West Bus Rapid Transit
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

Los Angeles Eastside Light Rail Transit Extension
• Project leverages $490 million in Federal New Starts funding to

California
• Federal Transit Administration project financial rating pending
• Rating needed by mid-April 2003 for Full Funding Grant Agreement (FFGA)
• STIP funds are rated better than TCRP funds

• Unallocated TCRP commitment was $191 million
• AB 3090 approval needed for $191 million prior to contract award

• Repayment timeframe negotiable
• Repayment can be 100% federal

• Bids expire August 25, 2003
• Award of bid needed faster to meet FFGA schedule
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Metro Gold Line Eastside Extension

Locally Preferred Alternative
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

 ($ IN THOUSANDS)

Notes:
(1) This project is partially funded with $119 million in TCRP funds.
* Funds for design work have been retained to avoid delays
** Funding removed from the STIP is being replaced with Congestion Mitigation and Air Quality Improvement (CMAQ) funds
*** MTA is pursuing and identifying replacement funding
ATCS = Adaptive Traffic Control System;  ATSAC = Automated Traffic Surveillance and Control;  HOV = High Occupancy Vehicle

Agency Project Existing Proposed Change
MTA San Fernando Valley East-West Corridor 0 98,000 98,000
MTA Eastside Light Rail Transit 0 191,000 191,000
MTA Bus Procurement 0 27,832 27,832
Caltrans Route 5: Widening, Orange County-Route 605 * (1) 219,516 1,476 (218,040)
Caltrans Carmenita IC 0 36,513 36,513
Caltrans Route 5: HOV Rte. 134-170 incl. Empire Ave Access Improv.* 76,697 13,850 (62,847)
Caltrans Route 5: HOV lanes, Route 170-Route 118 ** 136,775 128,246 (8,529)
Pomona Route 71: Mission Boulevard Interchange * 13,263 2,329 (10,934)
LA County Hacienda Blvd, realign and widen (sponsor cancelled project) 2,263 0 (2,263)
LA County South Bay traffic signal corridors*** 6,588 0 (6,588)
LA County San Gabriel Valley traffic signal corridors*** 8,181 0 (8,181)
LA County Gateway Cities traffic signal corridors, phase 4*** 8,187 0 (8,187)
LA City Widen Sepulveda Boulevard tunnel under Mulholland*** 3,259 0 (3,259)
LA City North Spring St. Bridge, LA River*** 6,236 0 (6,236)
LA City Canoga Park ATSAC/ATCS*** 7,160 0 (7,160)
LA City San Pedro ATSAC/ATCS*** 3,825 0 (3,825)
LA City Reseda ATSAC/ATCS*** 7,296 0 (7,296)

TOTAL STIP CHANGE 499,246 499,246 0
LA City Wilmington ATSAC/ATCS -- CMAQ*** 5,184 1,726 (3,458)
LA City Harbor-Gateway ATSAC/ATCS -- CMAQ*** 7,778 2,707 (5,071)
Caltrans Route 5: HOV lanes, Route 170-Route 118 -- CMAQ** 0 8,529 8,529
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2002 State Transportation Improvement Program
Amendment Request for Los Angeles County

AB 3090 Proposed Repayment Schedule
2003 2004 2005 2006 2007

Cash Need 27.8

2002 STIP 4.6 23.2
Repayment 27.8

Cash Need 40.9 2.3 54.8

2002 STIP 18.7 2.3 77.0
Repayment 49.0 49.0

Cash Need

2002 STIP 100.4 90.6
Repayment 95.5 95.5

Cash Need 40.9 2.3

2002 STIP 18.7 2.3 4.6 200.6 90.6
Repayment 144.5 172.3

Project

Bus 
Acquisition

Total

SFV BRT

($ in Millions)

Eastside
   64.8    35.6    90.6

   35.6    90.6   147.4
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